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FY 2025 & FY 2026 SIDEWALK PROGRAM SECTIONS .

Date: 4/9/2026

Section 1

Section 4

Section 2

Section 5

Section 7

Section 3

Section 6

FY 2025 & FY 2026

Section 1

Tentative Completion by December 21, 2025
Complaints Received — 36

Complaints Completed — 36

Section 2

Tentative Completion by March 19, 2026
Complaints Received — 42

Complaints Completed — 37

Section 3

Tentative Completion by April 30, 2026
Complaints Received — 101
Complaints Completed — 21

Section 4

Tentative Completion by November 27, 2025
Complaints Received — 46

Complaints Completed — 46

Section 5

Tentative Completion by November 27, 2025
Complaints Received- 62

Complaints Completed — 62

Section 6

Tentative Completion by September 21, 2025
Complaints Received — 118

Complaints Completed — 118

Section 7

Tentative Completion by October 5, 2025
Complaints Received — 22

Complaints Completed — 22

Overall
Complaints Received — 427

Complaints Completed —342
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